

INCIDENT OBJECTIVES	1. Incident Name FHSZ-BSR	2. Date 9/12/07	3. Time 0800
4. Operational Period 9/13/07 to 9/26/07			
5. General Control Objectives for the Incident (include alternatives) <ol style="list-style-type: none"> 1. Continue to refine and update the FHSZ maps, both LRA and SRA, and continue to develop the implementation package for the WUI Building Standards. 2. Educate and solicit the building industry, both private and public, to engage in the updating of the FHSZ maps and the WUI/BS. 3. Develop and initiate communications to update the public, communities and businesses, encouraging the understanding and support of the need for updated FHSZ maps and the implement the associated WUI/BS. 4. Build a cadre of contacts and subject matter experts, available to every CAL FIRE Unit and Contract County, prepared to deal with and assist in the updating of the FHSZ maps and implementation of the WUI/BS. 5. Provide a complete and reasonable response, for the Director to deliver at the appropriate time, in response to the public comments at the SRA FHSZ Maps Public Hearings. 6. Provide timely and useful data and maps to all LRA entities with Very High FHSZ within their jurisdiction. 7. Develop a regular updating process for FHSZ maps and the continued perfection of the WUI/BS. 			
6. Weather Forecast for Period. Review local weather forecasts prior to traveling.			
7. General Safety Message Review Cal Fire driving policy and local weather forecast before traveling.			
<input checked="" type="checkbox"/> Organization List - ICS 203 <input type="checkbox"/> Medical Plan - ICS 206 <input type="checkbox"/> (Other) <input checked="" type="checkbox"/> Div. Assignment Lists - ICS 204 <input type="checkbox"/> Incident Map <input checked="" type="checkbox"/> Organization Chart <input type="checkbox"/> Communications Plan - ICS 205 <input type="checkbox"/> Traffic Plan <input type="checkbox"/>			
9. Prepared by (Planning Section Chief) Robert Chew		10. Approved by (Incident Commander) David Hillman	

DIVISION ASSIGNMENT LIST		1. Branch Branch II, Building Standards		2. Division/Group WUIBS Training			
3. Incident Name FHSZ-BSR		4. Operational Period Date: 9/13/07 – 9/26/07 Time: 0800					
5. Operations Personnel							
Operations Chief	Wayne Mitchell	Division/Group Supervisor	Steven Quarles				
Branch Director	Ernylee Chamlee	Air Attack Supervisor No.					
6. Resources Assigned this Period							
Location	Contact	Number Persons	Date	Address			
Napa	Karen Stasko (707) 967-1419	40	9/20 @0800 hrs.	1710 Soscol Ave, Napa (UC Extension Room)			
Loma Linda			9/28 @ 0800 hrs.				
South Lake Tahoe		40	10/5 @1000 hrs.				
Novato			10/9 @1300 hrs.				
7. Control Operations							
8. Special Instructions							
Schedule all classes on the FHSZ-BSR calendar. Order student binders, instructor binders, and class CD's 2 weeks prior to the class date from Logistics. The teaching facility will need a laptop computer and computer projector.							
9. Division/Group Communication Summary							
Function	Phone#	System	Channel	Function	Phone#	System	Channel
Wayne Mitchell Operations	(916) 712-7642	King NIFC		Steve Quarles WUIBS Training Group	(415) 233-1141	King NIFC	
Ernylee Chamlee Branch II Dir.	(916) 804-2201	King NIFC				King NIFC	
Prepared by (Resource Unit Ldr.) Robert Chew		Approved by (Planning Sect. Ch.) Robert Chew		Date 9/12/07		Time 0800	

DIVISION ASSIGNMENT LIST			1. Branch Branch III, FHSZ Map		2. Division/Group Mapping Products & Distributions		
3. Incident Name FHSZ-BSR			4. Operational Period Date: 8/13/07 Time: 9/26/07				
5. Operations Personnel							
Operations Chief		Wayne Mitchell		Division/Group Supervisor		Robin Marose, Faith Kearns	
Branch Director		Dean Cromwell		Air Attack Supervisor No.			
6. Resources Assigned this Period							
Strike Team/Task Force/ Resource Designator	Leader		Number Persons	Trans. Needed	Drop Off PT./Time		Pick Up PT./Time
	Robin Marose				9/13/07 @ 0800 hrs.		
7. Control Operations Develop city and county map templates. Write instructions for downloading data, printing maps, and using map templates. Review feed back on map templates and instructions from beta test Units. Continue working on loading the FHSZ data on to the Unit hard drives. Post County FHSZ LRA maps on FRAP website by 9/24/07. Support the GIS/FHSZ Model Support Group training on 9/24 Redding, 9/26 Sacramento, and 9/28 Los Angeles County.							
8. Special Instructions							
9. Division/Group Communication Summary							
Function	Name	Phone#		Function	Name	Phone	
Operations Section Chief	Wayne Mitchell	(916) 712-7642		Mapping Products and Distribution Group Leader	Robin Marose	(916) 324-1646	
Branch III FHSZ Map Director	Dean Cromwell	(916) 445-4302		Mapping Products and Distribution Group Leader	Faith Kearns		
Prepared by (Resource Unit Ldr.) Robert Chew		Approved by (Planning Sect. Ch.) Robert Chew			Date 9/12/07		Time 0800

DIVISION ASSIGNMENT LIST		1. Branch Branch IV, Title 14 Regulations		2. Division/Group Comment Review			
3. Incident Name FHSZ-BSR		4. Operational Period Date: 9/13/07 – 9/26/07 Time: 0800					
5. Operations Personnel							
Branch Director		Chris Zimny		Division/Group Supervisor Chris Zimny			
6. Resources Assigned this Period							
Comment Category	Assigned to Primary	Assigned to Secondary	Total Number of Written Responses or Speakers,	Total Number of Comments	Comments		
Building Standards	Chamlee	Foote, Reinertson					
Fire Safety	Turner	Chamlee					
Map LRA	Cromwell	Sapsis					
Map SRA	Cromwell	Sapsis					
Risk	Cromwell						
Web	Iljana						
LRA Process	Mitchell, Cromwell	Cromwell					
Model	Cromwell	Sapsis					
Economic Impacts	Turner						
Other	Turner						
CEQA	Zimny						
Hearings	Zimny, Iljana						
No Comment	Zimny						
7. Control Operations <ul style="list-style-type: none"> Transcribe public comments from FHSZ SRA Public Hearings recordings, department's website, and mail received into a written document. Enter comments into a database for the purposes of categorizing comments. Complete initial response to comment by 9/4/07. Correct names and addresses in hearing contact list. 							
8. Special Instructions							
9. Division/Group Communication Summary							
Contact	Phone	Contact	Phone	Contact	Phone	Contact	Phone
Chris Zimny Branch Dir.	(916) 653-9418	Robert Chew Logistics	(916) 651-0470				
Prepared by (Resource Unit Ldr.) Robert Chew		Approved by (Planning Sect. Ch.) Robert Chew		Date 9/12/07		Time 0800	

Fire Hazard Severity Zone – Building Standards Rollout

FHSZ-BSR

September 12, 2007

